
   

 

 
 

West Elementary School Building Committee Minutes 

Thursday, April 2, 2020 – 7:30AM 
SC Room – 2nd floor – School Admin Building 
 

Participating via remote  

Access Voting Members: Heather Eigen, Janet Nicosia, Siggy Pfendler, Donna Walsh,  

Jennifer Hunt, Paul Rollins, Elizabeth Roos, Susan McCready 

Non-Voting Members:    Mark Johnson, Esq., Tracey Spruce, Esq.,  

PMA Consultants (remote): Steve Rusteika, Kevin Weeks, Brian DeFilippis 

SMMA Architects (remote):  Lorraine Finnegan, Matt Rice 

 
West Elementary School Building Committee Chair (SBC), Paula Colby Clements, opened the meeting at                  
7:33AM.  Because of the emergency state of government due to Coronavirus, members are participating 
via remote access.  All votes will be taken by roll call at this meeting.   
 

Approval of Invoices and Change Orders. Minutes approved.  Vote expected 
On a Motion made by Sheldon Berman and seconded by Janet Nicosia, the West Elementary School 
Building Committee approved the March 19, 2020 meeting minutes.  The motion for the March 19, 2020 
meeting minutes was unanimously approved on a 10-0 vote. 
 
The Chair submitted for payment approval- Invoice from PMA Consultants #04303-10 dated March 9, 
2020 for the amount of $18,938.72 for professional services Feb 1-29, 2020.   
 
On a Motion made by Sheldon Berman and seconded by Susan McCready, the West Elementary School 
Building Committee approved the PMA invoice read by the Chair today.  The motion was approved on a 
roll call vote 10-0. 
 
The Chair submitted for payment approval - Invoice from SMMA Architects #0052448 dated March 5, 
2020 for the amount of $73,480.50 for professional services from Jan 25-Feb 21, 2020.   
 
On a Motion made by Sheldon Berman and seconded by Susan McCready, the West Elementary School 
Building Committee approved the SMMA invoice read by the Chair today.  The motion was approved on 
a roll call vote 10-0. 
 
Review of Site Plans for 3 alternatives (add reno and 2 new construction options) 
Lorraine Finnegan stated PDP is due on March 11th.  The MSBA has a limited workforce on site.  They will 
review within 21 days.   
 
Ms. Finnegan reminded the Committee that the next submission to the MSBA is the PSR – Preferred 
Schematic Report which is due on May 6.  Both the PDP – Preferred Design Program and the PSR are part 
of the feasibility study portion of the project.    
 
On a Motion made by Sheldon Berman and seconded by Susan McCready, the West Elementary School 
Building Committee voted to eliminate Alternate 4 due to the elongation of the wing which causes 
significant challenges with respect to the internal management of the building, decreased connectivity 
of the school community, and the longer runs of mechanical systems.  The motion was approved on a 
10-0 roll call vote. 
 
 
Public Comments may be heard by the SBC Chair(s) 
Selection of Next SBC Meeting date(s) and main subject.   



 

 

Paula reminded the Committee that there are dates set aside to meet every two weeks.  Ms. Finnegan 
will make changes to the slides shown today based on the Committee’s comments this morning.  Their 
team will work on the next stage w/the Conservation Commission, and also will review the remaining 
Alternates that were voted on today.   
 
On a Motion made by Sheldon Berman and seconded by Susan McCready, the West Elementary SBC 
voted to adjourn the meeting of April 2, 2020 at 9:20am.   The Committee voted 10-0 to adjourn. 
 
 
Respectfully, 
Alison Phelan, Recorder 
 
 


